Week	To-Do	Owned by	Deadline	Status	Comments	Time taken (min)	Notes
				(Pending/ In progress/ Completed)	(Issues/Notes)		
Week 5- Skeleton			Week of 10/24/2012		Estimated Time	Actual Time	
	Type implementation plan	Asli	Tuesday	Completed	60	60	
	Set up GitHub permissions	Asli	Wednesday	Completed	20	30	
	Set afs permissions	Maurizio	Wednesday	Completed	30	15	
	Set up registration page	Maurizio	Thursday	Completed	30	15	
	Set up homescreen (html)	Maurizio	Thursday	Completed	30	15	
	Set up navigation bar	Diego	Thursday	Completed	30	15	
	Set up My Symptom Page	Diego	Thursday	Completed	45	45	
	Set up Trends page	Diego	Thursday	Completed	40	45	
	Get familiar with webmd.com	Asli	Thursday	Completed	60	60	
Week 6 Meat on the bones			Week of 10/31/2012				
	Setup Database	Maurizio	Sunday	Completed	40	30	
	Create a logo	Asli	Monday	Completed	60	120	
	Implement login/registration	Diego	Tuesday	Completed	45	45	
	Style login/registration	Diego	Tuesday	Completed	30	45	
	Scrape data from webMD	Maurizio	Tuesday	Completed	45	45	Brute force (copy&paste)
	Style registration page	Asli	Wednesday	Completed	40	60	
	Style navigation bar/homescreen	Maurizio	Wednesday	Completed	45	45	
	Implement JS functionality for trends	Diego	Wednesday	Completed	30	30	
	Style symptoms and trends	Diego	Wednesday	Completed	30	45	
	Document changes/meeting notes	Asli	Thursday	Completed	20	15	
Week 7 Ready for testing			Week of 11/7/2012				
	Create sample entries/populate the users table	Asli	Wednesday	Completed	30	30	
	Create sample entries/populate the symptoms table	Asli	Wednesday	Completed	30	30	
	Create reports table on database- to keep track of number of symptoms	Asli	Wednesday	Completed	30	45	
	Create an image for "Learn about symptoms people have near you"	Asli	Wednesday	Completed	45	45	
	Create an image for "Report your own symptoms (anonymously) to alert people around you"	Asli	Wednesday	Completed	40	45	
	Create an image for "Learn more about the symptoms affecting you and your community"	Asli	Wednesday	Completed	40	60	
	Change the landing page to a choice of university- restrict the app to colleges only	Maurizio	Wednesday	Completed	40	30	
	Enable Stanford Log-in: users can log in using their SUID's	Maurizio	Wednesday	Completed	120	45	
	Generate labels for symptoms	Asli	Monday	Completed	35	30	
	Create categories for the symptoms	Asli	Monday	Completed	40	15	
	Link up database	Maurizio	Wednesday	Completed	40	30	Reports increases the count of the Symptoms table
	CAN YOU ONE OF YOU MAKE THE "SHOO THE FLU" LOGO just an image- right now it's embedded in a black header, and the two colors make it look ugly. Can we have an image at the top, instead of having the image as a part of the black header? If you can't get this, call me.	Maurizio	Wednesday	Completed	10	10	
	Clean HTML Code	Diego	Wednesday	Completed	60	90	We were using Codiqa
	Clean CSS Code	Diego	Wednesday	Completed	60	30	We were using Codiqa
	Put information from Vaden in Database	Diego	Wednesday	Completed	45	80	
	Create a page for trends that shows the count of the symptoms and the links to how to get better	Diego	Thursday	Completed	35	45	
Week 8 User Test Results			Week of 11/14/2012				
	Create a set of instructions for evaluators	Asli	Monday	Pending			
	Make a list of interview questions for the users	Asli	Monday	Pending			
	Create an evaluation form	Asli	Monday	Pending			
	Define success metrics	Diego	Monday	Pending			
	Find and test on 3 users	Diego/Maurizio/Asli	Tuesday	Pending			
	A/B testing for Home page	Diego/Maurizio/Asli	Tuesday	Pending			
	A/B testing for Landing page	Diego/Maurizio/Asli	Tuesday	Pending			
	A/B testing for Trends	Diego/Maurizio/Asli	Tuesday	Pending			
	A/B testing for fonts	Diego/Maurizio/Asli	Tuesday	Pending			
	Summarize user reactions and feedback	Diego	Wednesday	Pending			
	Implement the changes based on feedback	Maurizio	Thursday	Pending			
	TBD: add more things to look out for as we approach next week.			Pending			
	TBD						
				Pending			
Week 9 Fit and Finish			Week of 11/28/2012				
	Implement any changes that need for web testing	TBD	TBD	Pending			
	Identify what to test on the web testing			Pending			
	TBD			Pending			
	TBD			Pending			
	TBD			Pending			
	TBD			Pending			
	TBD			Pending			
				Pending			
Week 10 Test Results& Final			Week of 12/5/2012				
	Collect and analyze the data			Pending			
	Make any last changes to the app as seen fit			Pending			
	Create presentation material			Pending			
	Prepare for presentation			Pending			
	TBD			Pending			
	TBD			Pending			
	TBD			Pending			
	TBD						
	TBD						
	TBD						